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RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-06-23, extending the period of contract award for each 
project identified on the attached document for six months, to December 31, 2006. 
 
ISSUE: 
 
The Department will not be able to meet the contract award deadline of six months established under 
the FY 2005-06 STIP/SHOPP Allocation Plan and Criteria for the two projects identified the 
attached document.  Commission approval of this extension request is needed in order to re-advertise 
and award the projects.  The attachment also shows the details of these projects and the delays that 
have resulted in the extension request.    
 
BACKGROUND: 
 
On December 15, 2005, the Commission allocated $595,000 for the construction of one STIP project 
and $2,430,000 for one SHOPP project identified on the attached list.  In accordance with the 
Commission’s FY 2005-06 STIP/SHOPP Allocation Plan and Criteria, the deadline to award 
contracts for the projects allocated in December 2005, is June 30, 2006.  The Department is 
requesting an extension for contract award as authorized under the allocation plan.   

 
At its July 2005 meeting, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation Plan 
and Criteria, which limited FY 2005-06 allocations to projects ready to proceed to construction 
within six months.  The FY 2005-06 STIP/SHOPP Allocation Plan and Criteria also requires the 
receiving agencies to request a time extension if the project will not be awarded within the six 
months. 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by the 
Commission on December 11, 2003, stipulates that funds allocated for Department construction 
projects are available for contract award for a period of 12 months from the date of allocation.  The 
Guidelines further stipulate that the Commission may approve a waiver to the contract award 
deadline one time only for up to 20 months in accordance with Section 14529.8 of the Government 
Code.  

  
 “Caltrans improves mobility across California” 
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Allocated
Project PPNO/ PROJECT LOCATION Fund Amount REASON FOR DELAY Months until end of

No. Dst Co Rte EA DESCRIPTION Source (x $1,000) (month-yr)

1 4 SM Var 04-0702C  
246801

 In San Francisco and San 
Mateo Counties at various 
locations on Routes 101, 280 
and 380.  Maintenance 
vehicle pullout and access 
gates.

SHOPP 2,430$   In December 2005, the funds were allocated for this 
project in San Francisco and San Mateo Counties.  The 
project was advertised and the lowest bid was 54 percent 
over the Engineer's Estimate.  The Department is 
rescoping the project to stay within the allocation.  It will 
be re-advertised in September 2006 and is expected to be 
awarded by December 2006.  The Department is 
requesting an award extension of six months in order to re-
advertise and award the project.

6 December-06

2 5 SLO 1    
101 

05-1804   
0L1101

In San Luis Obispo County 
on Route 1 and 101.  Plant 
native trees and mulch.

STIP 595$      In December 2005, the funds were allocated for this 
project in San Luis Obispo County.  The project was 
advertised; only one bid was received, and it was 61 
percent over the Engineer's Estimate.  The Department is 
rescoping the project to stay within the allocation.  It will 
be re-advertised in May 2006 and is expected to be 
awarded by September 2006.  The Department is 
requesting an award extension of six months in order to re-
advertise and award the project.

6 December-06
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